

A COMENIUS multilateral network



Education and Culture DG

Comenius

CoDeS master plan (based on proposal from February 2011) Version December 2011

Year	Dates	Place	WP	Event/Product	External partners:	Responsibility
2011	13–16 November	Friedrichsdorf Germany	1.1/1.6	Partner meeting 1 Refining master plan and organize work in WP's	Guests: Patrick Dillon, Evaluator, Keynote speakers, guests of partner organisations	WP 1.1/1.6, SUB, Christine and Reiner
2011	16/17 November	Friedrichsdorf Germany	1.2	Steering group meeting 1: All WP leaders and Reiner, Manfred,		WP 1.2, SUB, Christine, Reiner
2011	Start Nov 2011, Delivery March 2012		3.2	Start adaptation of E-platform for school and community cooperation		WP3.2, NCSE Mari
2011	Start Nov 2011, Delivery Mai 2012		1-6	WP 2.1: Survey on existing cases on school- community cooperation with focus of science learning. Providing cases to Partner P16 Budapest University of Technology and Economics/Dept Sociology and Communication	External organisation and communities providing cases	WP 2.1, WEC, Edit Lippai WP 2 Mariona, Aravella
2011	Start Nov 2011, Delivery May 2013		2	Start working on theoretical model 'Patterns and opportunities of successful collaboration between schools and communities'. Collecting existing cases of successful cooperation to review and filter out q-criteria for success-models.	In cooperation with work on 'toolbox' and 'travelling guide'	WP 2, Mariona All partners WP 1-6

A COMENIUS multilateral network

2011	Start Nov. 2011, Delivery March 2013		2/ 2.4	Collecting, analyzing and developing tools for successful cooperation (for the hand of practitioners) Contribution of all partners WP 1-6	Experts in civil organisations, teachers	WP 2.4, Legambiente, Vanessa Pallucchi WP 2, Mariona WP3 Mari Andresen NCSE, Petra Wagner-Luptacik
2011	Start Nov.2011 Delivery May 2014		3.1	Start exploring Digital Platforms, elaborating digital handbook for school-community cooperation	Experts in civil organisations, experts in communication	WP 3.1, AIT, Petra Mari Andresen, NCSE
2011	Start Nov 2011, Delivery Sept 2014		6.2	Start Internal Evaluation of CODES	Junior Researchers	WP 6, ENSI, Michela
2011	Start Nov 2011, Delivery Sept 2014		6.2	Start External Evaluation of CODES		WP 1 and WP 6, Patrick Dillon
2012	1-3 May	Vienna, Kardinal Könighaus	2/ 2.2/ 1.1	Conference 1 'Meeting platform for case providers to co-reflect presented cases'. Pilot of method 'narrative' approach for describing cases. Elaborate deliverable 2.3	Majors, representatives of Communities (Application Grundtvig before mid January 2012!)	WP 2.2, bmukk, Manfred Wirtitsch, WP 2 Mariona, WP 1.1 Christine
2012	September	Spetses/Greece	4.2/ 1	Contact Seminar ('Building new cooperations') COMENIUS multilateral school partnerships	Application deadline: 21.February 2012	WP 4 (AIT)/ 4.2 Evgenia NKUA, Georgia UA, WP1
2012	October 1-3	Budapest/Hungary	4.2/ 1.6	Partner Meeting 2 (Input: The role of women in SD, planning work of year 2)	Candice Stevens ?	WP 1.6, Christine, WP 4.2 HRTA Monika
2012	October 4.	Budapest/Hungary	4.2/1.2	Steering group Meeting 2		WP 1.2, Christine, WP 4.2 HRTA, Monika
2013	February	Hungary	4.2/1	Application for Study visit and In-service seminar in autumn 2013	Check deadline before mid January 2013	WP 1, Christine, WP 4.2 HRTA Monika

A COMENIUS multilateral network

2013	May	Netherlands	4/ 4.3	Conference 2 :Implementation 'Travelling guide', 'e-platform', 'Toolbox', release of theoretical model 'Patterns and opportunities of successful collaboration between schools and communities'	Local authorities, school leaders, teachers (Grundtvig Applications until mid January 2013!)	WP 4.3, RCERM, Jos Eussen, WP Leader AIT
2013	May	Netherlands	1.2/ 4.3/ 5/ 5.1	Steering group Meeting 3 Planning of final Conference		WP1.2, WP 4.3 RCERM, WP 5.1(?) Aravella, WP 5, UAB, Mariona
2013	Start May Delivery January 2014		4/ 4.1	Start work on report: on 'Inclusion of members of isolated communities through e-platform'		WP 4.1; NKUA, Evgenia, Georgia UA, WP 4
2013	September	Cyprus	1.6/ 5	Partner Meeting 3 (Input on social learning, planning of the last year of work)		WP 1.6, WP 5, CPI, Aravella
2013	Autumn	Hungary / Tab	4/ 4.2	Study visit local authorities, school leaders, teachers	Local authorities, school leaders, teachers (Grundtvig and COMENIUS applications before Mid January 2013!)	WP 4.2, HRTA, Monika, WP Leader AIT
2013	Autumn	UK	4.4	Teacher training seminar		WP 4.4 Margaret Fleming
2014	May	Barcelona	5.1	Conference 3 'Final' (Report on research and implementation, Design of final report, planning of ongoing projects etc)	Multiplicators, different stakeholder groups (Grundtvig Applications before mid January 2014!)	WP 5.1 UAB, Mariona, WP 5, CPU, Aravella WP 1.6 Christine
2014	September	Slovenia	1.2/	Steering group Meeting 4 (Reporting)	Steering group enlarged	WP 1.2,Christine, WP 1,NEIS, Majda